

**Division 13 Construction Update- June, 2019**

Contract Number	Division	County	TIP#	Route	Location Description	Length	NCDOT Contact	Work Began Date	Completion Date	Revised Completion Date	Scheduled Progress	Completion Percent
C203575	13	Buncombe	U-3301	NC-63	NC-63 (LEICESTER HWY) FROM SR-1516 (GILBERT RD) TO SR-1004 (NEWFOUND RD).	4.3 miles	Randy J. McKinney, PE	3/30/2015	7/1/2020	10/3/2020	71.50%	48.44%
C203754	13	Buncombe	I-5504	I-26	I-26/NC-191 (BREVARD RD) INTERCHANGE MODIFICATIONS AND I-26 WIDENING AND PAVEMENT RECONSTRUCTION.	1.2 miles	Randy J. McKinney, PE	3/28/2016	11/30/2018	11/15/2020	100.00%	69.01%
C203953	13	Buncombe	U-4715B	SR-various	ASHEVILLE - CITY WIDE SIGNAL IMPROVEMENTS.	80 miles	Randy J. McKinney, PE	7/14/2017	12/22/2020	12/25/2020	67.00%	64.14%
C204055	13	Buncombe	I-5889A	I-40	I-40 FROM MP-46 TO MP-50.	4.614 miles	Randy J. McKinney, PE	3/21/2018	10/15/2019	12/5/2019	65.00%	57.39%
C204077	13	Buncombe	B-5400	SR-3466	BRIDGE #259 OVER SOUTH HOMINY CREEK ON SR-3466.	0.047 miles	W. Cody Weddle	2/11/2019	8/9/2019		30.50%	53.63%
C204089	13	Buncombe		US-19	1 SECT EACH OF US-19/23/74, US-25, US-70, US-70/74A, US-74A, NC-151, NC-191, NC-280, AND 109 SECT OF SECONDARY ROADS.	105.89 miles	Randy J. McKinney, PE	3/15/2018	8/1/2019	8/19/2019	60.00%	73.61%
C204184	13	Buncombe		I-240	BRIDGES #322 AND #323 ON I-240 OVER FRENCH BROAD RIVER AND NORFOLK SOUTHERN RAILROAD.	0.481 miles	W. Cody Weddle	9/6/2018	8/15/2019	8/25/2019	84.00%	86.84%
C204192	13	Buncombe		US-25A	1 SECTION EACH OF NC-63, US-25A & NC-197, 3 SECTIONS OF NC-9, AND 87 SECTIONS OF SECONDARY ROADS.	75.08 miles	W. Cody Weddle	10/19/2018	10/19/2019		16.00%	40.13%
C204221	13	Buncombe, Mitchell		-	3 BRIDGES IN BUNCOMBE COUNTY AND 1 BRIDGE IN MITCHELL COUNTY	0.246 miles	Joseph R. Lawrence	10/1/2018	12/15/2020		27.00%	19.94%
C204223	13	Madison		US-25	2 SECTIONS OF US-25/US-70, 1 SECTION OF NC-209, AND 17 SECTIONS OF SECONDARY ROADS.	39.18 miles	Douglas N. Clark	1/22/2019	11/1/2019		22.50%	33.97%
C204232	13	Madison, Mitchell		NC-226	SR-1151 OVER FRENCH BROAD RIVER, SR-1346 OVER BIG LAUREL CREEK, AND NC-226 OVER NORTH TOE RIVER.	0.35 miles	Chris S. Deyton	5/6/2019	9/1/2020		0.00%	0.00%
C204242	13	Buncombe	I-5890	I-40	I-40 MILE MARKER 55 TO MILE MARKER 67.5.	12.696 miles	Joseph R. Lawrence		10/30/2020	2/14/2021	0.00%	0.00%
C204288	13	Buncombe		-, NC-191, NC-197, US-19, US-25	1 SECTION EACH OF US-25, NC-112, US-19/US-23BUS, NC-191, NC-9, NC-151 & NC-197 AND 106 SECTIONS OF SECONDARY ROADS.	98.43 miles	Joseph R. Lawrence		10/1/2020	1/16/2021	0.00%	0.00%
DM00228	13	Buncombe	I-5885, I-5886	I-40	I-40 RAMP Exits 50 & 51	0 miles	Randy J. McKinney, PE	2/26/2018	10/26/2018		100.00%	67.42%
DM00238	13	Buncombe	U-6053	SR-2870	SR2870 (ACCESS ROAD) 150' WEST OF SR 2500 (BLUE RIDGE ROAD) INTERSECTION	0.468 miles	W. Cody Weddle	6/12/2018	6/1/2019		100.00%	64.69%
DM00239	13	Buncombe		I-26	FROM I-240 SPLIT NORTH TO US-25 (MERRIMON AVENUE)	7.8 miles	Randy J. McKinney, PE	8/3/2018	2/15/2019	8/14/2019	100.00%	91.03%
DM00251	13	Madison, Yancey		US-19	VARIOUS PRIMARY AND SECONDARY ROUTES IN MADISON AND YANCEY COUNTIES	0 miles	Chris S. Deyton	9/5/2018	10/19/2019		32.00%	44.13%
DM00258	13	Buncombe, McDowell, Rutherford	W-57130	SR-1006	SR-1756, SR-1001, AND SR-1006	0 miles			6/28/2019	12/25/2019	0.00%	0.00%
DM00264	13	Madison		SR-1116	STRUCTURES NUMBER 281 ON SR-1349 (SPRINK CREEK RD) AND NUMBER 100 ON SR-1116 (RECTOR CORNER RD)	0 miles	Chris S. Deyton	3/19/2019	4/18/2020		12.00%	14.11%
DM00265	13	Buncombe		SR-2402, SR-2407	BRIDGE 217 OVER GRASSY BRANCH ON SR-2402 AND BRIDGE 686 OVER GRASSY BRANCH ON SR-2407	0 miles	Joseph R. Lawrence	3/15/2019	6/15/2020		23.00%	8.14%
DM00268	13	Madison		US-19	VARIOUS PRIMARY AND SECONDARY ROUTES	0 miles	Chris S. Deyton		12/15/2020		0.00%	0.00%
DM00272	13	Madison, Yancey		SR-1127	28 SECTIONS OF VARIOUS SECONDARY ROUTES	0 miles	Douglas N. Clark		10/15/2020		0.00%	0.00%
DM00275	13	Buncombe		-, SR-1003, SR-2027	VARIOUS	0 miles	Chris S. Deyton	4/30/2019	12/30/2020		0.00%	0.00%

### Division 13 Projects in Development

Project ID	Div	County	Description	R/W Plans Complete	P R/W Date	R/W Acq Begins	Let Type	P Let Date	Let Date	Project Manager
EB-5925	13	BUNCOMBE	BEAVERDAM CREEK GREENWAY BUNCOMBE FROM NC 251 TO US 25. CONSTRUCT MULTI-USE PATH.				NON - DOT LET (LAP)		8/30/2018	BRENDAN MERITHEW
R-5779	13	MADISON	EXTEND SR 1631(CROSSROADS PARKWAY) TO SR 1632 IN MADISON COUNTY	9/27/2017		9/27/2017	Division POC Let (DPOC)		9/26/2018	BRENDAN MERITHEW
U-5019E	13	BUNCOMBE	CRAVEN STREET BRIDGE IMPROVEMENTS OVER THE FRENCH BROAD RIVER				NON - DOT LET (LAP)		9/30/2018	BRENDAN MERITHEW
W-5213G	13	BUNCOMBE	SR 2002 (RICEVILLE RD) FROM US 70 TO SR 2419 (BULL CREEK ROAD) NEAR HAW CREEK				Division POC Let (DPOC)		11/21/2018	BRENDAN MERITHEW
U-5971A	13	BUNCOMBE	ASHEVILLE, BUNCOMBE COUNTY US 19 AT US 19 (PATTON AVENUE) AND NC 63 (NEW LEICESTER HIGHWAY). CONSTRUCT INITIAL INTERSECTION IMPROVEMENTS.				Division POC Let (DPOC)		1/2/2019	BRENDAN MERITHEW
R-5793FA	13	BUNCOMBE	ADA RAMPS <5000; CURB RAMP UPGRADE; CONSTRUCT ADA COMPLIANTRAMPS AT VARIOUS LOCATIONS (AMERICANS WITH DISABILITIES ACT)				Division POC Let (DPOC)		1/16/2019	BRENDAN MERITHEW
R-5793FB	13	BUNCOMBE	ADA RAMPS >5000; CURB RAMP UPGRADE; CONSTRUCT ADA COMPLIANTRAMPS AT VARIOUS LOCATIONS (AMERICANS WITH DISABILITIES ACT)				Division POC Let (DPOC)		1/16/2019	BRENDAN MERITHEW
EB-5944	13	BUNCOMBE	ASHEVILLE, BUNCOMBE COUNTY FROM JOHNSTON BOULEVARD, PATTON AVENUE TO IONA CIRCLE. CONSTRUCT SIDEWALKS.				NON - DOT LET (LAP)		1/20/2019	BRENDAN MERITHEW
EB-5948	13	BUNCOMBE	ASHEVILLE, BUNCOMBE COUNTY FROM ONTEORA BOULEVARD, LINCOLN AVENUE TO RALEIGH ROAD. CONSTRUCT SIDEWALKS.				NON - DOT LET (LAP)		1/20/2019	BRENDAN MERITHEW
44586.3.1	13	BUNCOMBE	US 25 (Biltmore Ave) at Hilliard Ave./Market St. in Asheville. Upgrade traffic signal to include Flashing Yellow Arrow.				On Call Contract (OCC)		4/30/2019	Mike Calloway
B-6010	13	MADISON	REPLACE BRIDGE 302 OVER SHUT IN CREEK ON SR 1183			5/21/2019	Design Build Let (DBL)		5/21/2019	PAM R. WILLIAMS
B-6012	13	MADISON	REPLACE BRIDGE 73 OVER FOSTER CREEK ON SR 1341			5/21/2019	Design Build Let (DBL)		5/21/2019	PAM R. WILLIAMS
B-6017	13	MADISON	REPLACE BRIDGE 222 OVER BACK BRANCH ON SR 1151			5/21/2019	Design Build Let (DBL)		5/21/2019	PAM R. WILLIAMS
B-6019	13	MADISON	REPLACE BRIDGE 311 OVER ROBERTS BRANCH ON SR 1127			5/21/2019	Design Build Let (DBL)		5/21/2019	PAM R. WILLIAMS
B-6016	13	BUNCOMBE	REPLACE BRIDGE 142 OVER MARTIN CREEK ON SR 2027			6/18/2019	Design Build Let (DBL)		6/18/2019	PAM R. WILLIAMS
48293.3.1	13	BUNCOMBE	I-40 NEAR OLD FORT MOUNTAIN				Division POC Let (DPOC)		7/3/2019	Not assigned

Project ID	Div	County	Description	R/W Plans Complete	P R/W Date	R/W Acq Begins	Let Type	P Let Date	Let Date	Project Manager
15BPR.40	13	BUNCOMBE	Repair Bridge 705 in Buncombe County on SR 3548 over CityStreet, NSRR, French Broad River SR 3548 OVER CITY STREET, NSRR, FRENCH BROAD RIVER - STRUCTURE NO. 100705, SR 2740 OVER I-40 - STRUCTURE NO. 100481, SR 2531 OVER I-40 - STRUCTURE NO. 100495.				Raleigh Letting (LET)		7/16/2019	Keith Paschal
I-4700	13	BUNCOMBE	I-26 FROM NC 280 (EXIT 40) TO I-40 AT ASHEVILLE	6/29/2018		8/2/2018	Division Design Raleigh Let (DDRL)		7/16/2019	JOSHUA DEYTON
I-5888B	13	BUNCOMBE	I - 40 BUNCOMBE COUNTY BRIDGE REHABILITATION FROM MP 37 (HAYWOOD/BUNCOMBE LINE) TO MP 44.				Raleigh Letting (LET)		7/16/2019	KEVIN FISCHER
17BP.13.R.192	13	BUNCOMBE	Replace bridge 231 on SR 2106 over Reems Creek in Buncombe County				Division POC Let (DPOC)		8/21/2019	Michael K. Calloway
EB-5824	13	BUNCOMBE	HOMINY CREEK GREENWAY, CONSTRUCT MULTI-USE PATH FROM HOMINYVALLEY PARK AND ENKA HIGH SCHOOL TO EAST OF SAND HILL ROAD.				Division POC Let (DPOC)		8/30/2019	BRENDAN MERITHEW
17BP.13.R.183	13	MADISON	Replace bridge 144 on SR 1151 over Big Pine Creek in Madison County				Division POC Let (DPOC)		9/16/2019	Michael K. Calloway
I-5831	13	MADISON	I-26 FROM MILEMARKER 4 TO MILEMARKER 9 PAVEMENT REHABILITATION	5/20/2019			Division Design Raleigh Let (DDRL)		9/17/2019	BRENDAN MERITHEW
EB-5774	13	BUNCOMBE	NC 251 ( RIVERSIDE DRIVE ) FROM SR 1684 (ELK MOUNTIAN ROAD)TO EXIT 25 ON US 19/23/70. CONSTRUCT MULTI-USE PATH.	9/30/2018		9/30/2018	NON - DOT LET (LAP)		9/30/2019	BRENDAN MERITHEW
EB-5790	13	BUNCOMBE	ASHEVILLE, ON STREET CROSSINGS AND CONNECTIONS FOR BICYCLISTS AND PEDESTRIANS IN EAST OF THE RIVERWAY.				NON - DOT LET (LAP)		9/30/2019	BRENDAN MERITHEW
U-5019B	13	BUNCOMBE	FRENCH BROAD RIVER WEST GREENWAY; CONSTRUCT GREENWAY				NON - DOT LET (LAP)		9/30/2019	BRENDAN MERITHEW
B-6018	13	BUNCOMBE	REPLACE BRIDGE 536 OVER NEWFOUND CREEK ON SR 1296			10/15/2019	Design Build Let (DBL)		10/15/2019	PAM R. WILLIAMS
EB-5947	13	BUNCOMBE	ASHEVILLE, BUNCOMBE COUNTY FROM NEW HAW CREEK ROAD, BEVERLYROAD TO BELL ROAD. CONSTRUCT SIDEWALKS.				NON - DOT LET (LAP)		10/20/2019	BRENDAN MERITHEW
15BPR.52	13	BUNCOMBE	US 25 OVER SR 3556, NSRR, SWANNANOA RIVER - STR 100076 - BUNCOMBE CO. I-26 OVER NC 146 - STRUCTURE NO. 100113 - BUNCOMBE CO. NC 146 OVER FRENCH BROAD RIVER - STR 100053 - BUNCOMBE CO. SR 1348 OVER FRENCH BROAD RIVER, NSRR - STR 100278 -BUNCOMBE CO				Raleigh Letting (LET)		11/19/2019	Keith Paschal
U-5837	13	BUNCOMBE	SR 2002 (RICEVILLE ROAD) FROM US 70 (TUNNEL ROAD) TO SR 2285 (CLEAR VISTA LANE) UPGRADE ROADWAY	12/21/2018		12/24/2018	Division Design Raleigh Let (DDRL)		12/17/2019	BRENDAN MERITHEW
17BP.13.R.164	13	MADISON	Replace bridge 134 on SR 1300 over Grass Creek in MadisonCounty				Division POC Let (DPOC)		12/18/2019	Michael K. Calloway

Project ID	Div	County	Description	R/W Plans Complete	P R/W Date	R/W Acq Begins	Let Type	P Let Date	Let Date	Project Manager
U-5190	13	BUNCOMBE	NEW LEICHESTER HIGHWAY FROM THE CITY LIMITS TO PATTON AVENUE IN ASHEVILLE. CONSTRUCT SIDEWALK AND CROSSING IMPROVEMENTS.	1/30/2019		1/30/2019	NON - DOT LET (LAP)		12/20/2019	BRENDAN MERITHEW
17BP.13.R.161	13	MADISON	Replace bridge 166 on SR 1533 over Terry Fork Creek in Madison County				Division POC Let (DPOC)		1/15/2020	Not assigned
17BP.13.R.172	13	MADISON	Replace bridge 145 on SR 1151 over Big Pine Creekin Madison County				Division POC Let (DPOC)		1/15/2020	Michael K. Calloway
BR-0009	13	BUNCOMBE	BRIDGE 100079 ON NC 9 OVER BROAD RIVER.	1/23/2019		1/23/2019	Raleigh Letting (LET)		1/21/2020	KEVIN FISCHER
17BP.13.R.166	13	MADISON	Replace bridge 353 on SR 1155 over Paw Paw Creek in Madison County				Division POC Let (DPOC)		2/19/2020	Michael K. Calloway
AV-5882	13	BUNCOMBE	ASHEVILLE REGIONAL AIRPORT EXPAND TERNIMAL APRON TO THE SOUTH.				NON - DOT LET (LAP)		2/20/2020	TODD MEYER
17BP.13.R.156	13	MADISON	Replace bridge 143 on SR 1151 over Big Pine Creek in Madison County				Division POC Let (DPOC)		3/18/2020	Michael K. Calloway
17BP.13.R.167	13	MADISON	Replace bridge 310 on SR 1127 over Roberts Branch in Madison County				Division POC Let (DPOC)		3/18/2020	Michael K. Calloway
17BP.13.R.175	13	BUNCOMBE	Replace bridge 88 on SR 3137 over Cane Creek in Buncombe County				Division POC Let (DPOC)		4/1/2020	Michael K. Calloway
17BP.13.R.169	13	MADISON	Replace bridge 151 on SR1330 over Spillcorn Creek in Madison County				Division POC Let (DPOC)		4/15/2020	Michael K. Calloway
BR-0032	13	MADISON	Bridge 560084 on NC209 over Meadow Fork	8/9/2019		8/16/2019	Raleigh Letting (LET)		5/19/2020	KEVIN FISCHER
17BP.13.R.170	13	MADISON	Replace bridge 300 on SR 1559 over Gabriel Creek in Madison County				Division POC Let (DPOC)		5/20/2020	Michael K. Calloway
17BP.13.R.171	13	MADISON	Replace bridge 66 on SR 1396 over Walnut Creek in MadisonCounty				Division POC Let (DPOC)		6/17/2020	Michael K. Calloway
U-5973	13	BUNCOMBE	US 19 BUSINESS (WEAVERVILLE HIGHWAY) AND SR 1740 (NEW STOCKROAD) CONSTRUCT INTERSECTION IMPROVEMENTS	6/21/2019		6/21/2019	Division POC Let (DPOC)		6/17/2020	BRENDAN MERITHEW
I-5889B	13	BUNCOMBE	I-40 BUNCOMBE COUNTY Roadway Rehabilitation I-40 from MP 46to MP 50 on I-40	5/30/2020			Division Design Raleigh Let (DDRL)		7/21/2020	BRENDAN MERITHEW
U-5834	13	BUNCOMBE	SR 3116 (MILLS GAP ROAD) FROM US 25 (HENDERSONVILLE ROAD) TO SR 3157 (WESTON ROAD). UPGRADE EXISTING ROADWAY.	7/12/2018		9/19/2018	Division Design Raleigh Let (DDRL)		7/21/2020	BRENDAN MERITHEW
B-5895	13	MADISON	REPLACE BRIDGE 67 OVER FRENCH BROAD RIVER ON US 25/US 70	9/14/2019		9/21/2019	Raleigh Letting (LET)		9/15/2020	KEVIN FISCHER
I-5867	13	MADISON	I-26 FROM THE TENNESSEE STATE LINE TO MILEMARKER 4 PAVEMENTREHABILITATION	6/16/2020			Division POC Let (DPOC)		9/15/2020	BRENDAN MERITHEW
EB-5547A	13	BUNCOMBE	BLACK MOUNTAIN RIVERWALK GREENWAY CONSTRUCT MULTI-USE PATH FROM EXISTING FLAT CREEK GREENWAY TRAILHEAD NORTH OF US 70 TO BLACK MOUNTAIN AVENUE.	9/30/2019		9/30/2019	NON - DOT LET (LAP)		9/30/2020	BRENDAN MERITHEW

Project ID	Div	County	Description	R/W Plans Complete	P R/W Date	R/W Acq Begins	Let Type	P Let Date	Let Date	Project Manager
EB-5547B	13	BUNCOMBE	BLACK MOUNTAIN RIVERWALK GREENWAY CONSTRUCT MULTI-USE PATH FROM BLACK MOUNTAIN AVENUE TO THE INTO THE OAKS TRAIL.				NON - DOT LET (LAP)		9/30/2020	BRENDAN MERITHEW
U-5019A	13	BUNCOMBE	CONSTRUCT CLINGMAN FOREST AND TOWN BRANCH GREENWAYS				NON - DOT LET (LAP)		9/30/2020	BRENDAN MERITHEW
I-5901	13	BUNCOMBE	I-240 BUNCOMBE COUNTY, FROM MILEMARKER 4 TO MILEMARKER 9. PAVEMENT IMPROVEMENTS.				Division Design Raleigh Let (DDRL)		1/18/2021	BRENDAN MERITHEW
17BP.13.R.179	13	BUNCOMBE	Replace bridge 785 on SR 2713 over Swannanoa River in Buncombe County				Division POC Let (DPOC)		3/17/2021	Michael K. Calloway
17BP.13.R.182	13	BUNCOMBE	Replace bridge 65 on SR 1733 over Flat Creek in Buncombe County				Division POC Let (DPOC)		6/2/2021	Michael K. Calloway
I-2513D	13	BUNCOMBE	BUNCOMBE COUNTY FROM SR 1477 (RIVERSIDE DRIVE), NC 251/SR 1781 (BROADWAY) TO I-40/SR 1231 (HILL STREET).		6/16/2020	6/15/2021	Design Build Let (DBL)	6/16/2020	6/15/2021	BEVERLY G. ROBINSON
I-2513B	13	BUNCOMBE	ASHEVILLE - NEW ROUTE FROM NORTH OF SR 3548 (HAYWOOD ROAD) TO EXISTING US 19-23-70.		6/16/2020	6/16/2021	Design Build Let (DBL)	6/16/2020	6/16/2021	BEVERLY G. ROBINSON
U-5781	13	BUNCOMBE	US 25 (MERRIMON AVENUE) AT INTERSECTION OF (MERRIMON AVENUE) AND EDGEWOOD ROAD IMPROVE INTERSECTION	9/13/2020		12/18/2020	Division POC Let (DPOC)		12/15/2021	EDDIE DOUGLAS
U-5782	13	BUNCOMBE	US 25 (MERRIMON AVENUE) AT INTERSECTION OF US 25 (MERRIMON AVENUE) AND W.T. WEAVER BOULEVARD IMPROVE INTERSECTION	9/13/2020		12/18/2020	Division POC Let (DPOC)		12/21/2021	EDDIE DOUGLAS
B-4442	13	BUNCOMBE	REPLACE BRIDGES 370 & 373 OVER REEMS CREEK ON US 19/23, US 25, & US 70	1/22/2021		1/22/2021	Raleigh Letting (LET)		1/18/2022	KEVIN FISCHER
B-4443	13	BUNCOMBE	REPLACE BRIDGES 345 & 346 OVER SR 1839 ON US 19/23, US 25, & US 70	1/22/2021		1/22/2021	Raleigh Letting (LET)		1/18/2022	KEVIN FISCHER
B-4444	13	BUNCOMBE	REPLACE BRIDGES 353 AND 354 OVER SR 1882 ON US 19/23, US 25, & US 70	1/22/2021		1/22/2021	Raleigh Letting (LET)		1/18/2022	KEVIN FISCHER
B-5989	13	MADISON	SR 1395 REPLACE BRIDGE 560071 OVER BIG LAUREL CREEK.	1/20/2021		1/20/2021	Raleigh Letting (LET)		1/18/2022	KEVIN FISCHER
B-5992	13	BUNCOMBE	SR 1620 REPLACE BRIDGE 100007 OVER FRENCH BROAD RIVER AND SOUTHERN RAILROAD.	1/15/2020		1/15/2020	Raleigh Letting (LET)		1/18/2022	KEVIN FISCHER
I-4409	13	BUNCOMBE	I-40 - SR 2500 (BLUE RIDGE ROAD) AT BLACK MOUNTAIN. WIDEN SR 2500 (BLUE RIDGE ROAD) TO THREE LANES, US 70 TO SOUTH OF I-40 AND UPGRADING EXISTING ROADWAY SOUTH OF I-40 TO SR 2713.	6/21/2019		6/21/2019	Division Design Raleigh Let (DD	6/15/2021	6/14/2022	BRENDAN MERITHEW
U-5971B	13	BUNCOMBE	ASHEVILLE, BUNCOMBE COUNTY, US 19 AT US 19 (PATTON AVENUE) AND NC 63 (NEW LEICESTER HIGHWAY). CONSTRUCT FINAL INTERSECTION IMPROVEMENTS.	6/21/2019		6/21/2019	Division POC Let (DPOC)		6/15/2022	BRENDAN MERITHEW

Project ID	Div	County	Description	R/W Plans Complete	P R/W Date	R/W Acq Begins	Let Type	P Let Date	Let Date	Project Manager
I-2513A	13	BUNCOMBE	ASHEVILLE - FROM NORTH IF I-26/I-40 SPLIT TO NORTH OF SR 3548 (HAYWOOD ROAD).			6/21/2022	Design Build Let (DBL)		6/21/2022	BEVERLY G. ROBINSON
EB-5918	13	MADISON	US 25/US 70 SR1601 (DERRINGER DRIVE)/STUDENT DROP INSTALL HIGH VISIBILITY CROSSWALKS, ADA RAMPS, A PEDERSTRIAN SIGNAL AND PEDESTRIAN REFUGE ISLAND AT INTERSECTION AND CONSTRUCT SIDEWALK ALONG BOTH SIDES OF US 25/US 70 TO ACCESS INGLE'S SHOPPING CENTER AND SHOPPING				NON - DOT LET (LAP)		6/30/2022	BRENDAN MERITHEW
I-4759	13	BUNCOMBE	CONVERT GRADE SEPARTION TO AN INTERCHANGE AND CONSTRUCT TWOLANE ROADWAY ON I-40 AT SR 1228 (LIBERTY ROAD) FROM US 19-23/NC 151 TO SR 1224 WITH PART ON NEW LOCATION	4/30/2019		5/17/2019	Raleigh Letting (LET)	9/21/2021	9/20/2022	BEVERLY G. ROBINSON
U-5019D	13	BUNCOMBE	LIVINGSTON STREET, COMPLETE STREETS IMPROVEMENTS.				NON - DOT LET (LAP)		9/30/2022	BRENDAN MERITHEW
BR-0067	13	BUNCOMBE	Replace Bridge 100086 on NC151 over Stony Fork Creek.	1/1/2022		1/1/2022	Raleigh Letting (LET)		1/1/2023	KEVIN FISCHER
BR-0089	13	MADISON	Replace Bridge 560015 on NC212 over Shelton Laurel Creek	1/1/2022		1/1/2022	Raleigh Letting (LET)		1/1/2023	KEVIN FISCHER
EB-5822	13	BUNCOMBE	NORTH RAD GREENWAY, CONSTRUCT MULTI-USE PATH ALONG RIVERSIDE DRIVE FROM HILL STREET TO US 19/23/70 AT BROADWAY.	1/15/2022		1/15/2022	NON - DOT LET (LAP)		1/15/2023	BRENDAN MERITHEW
U-2801A	13	BUNCOMBE	ASHEVILLE - US 25A (SWEETEN CREEK ROAD) FROM US 25 (HENDERSONVILLE ROAD) TO SR 3081 (ROCK HILL ROAD)	9/18/2020	9/18/2020	9/17/2021	Raleigh Letting (LET)	9/20/2022	9/19/2023	BEVERLY G. ROBINSON
U-5832	13	BUNCOMBE	NC 81 (SWANNANOVA RIVER ROAD) FROM SR 3214 (BILTMORE AVENUE)TO US 74A (SOUTH TUNNEL ROAD). WIDEN EXISTING ROADWAY.	12/20/2019	12/23/2019	12/16/2021	Division Design Raleigh Let (DD	12/21/2021	12/19/2023	BRENDAN MERITHEW
U-3403B	13	BUNCOMBE	NC 191 (BREVARD ROAD/OLD HAYWOOD ROAD) FROM NC 146 TO NORTHOF BLUE RIDGE PARKWAY	3/19/2021		3/19/2021	Raleigh Letting (LET)	3/21/2023	3/19/2024	BEVERLY G. ROBINSON
A-0010AA	13	BUNCOMBE	I-26 (US 19-23)FROM FROM SR 1781 (BROADWAY STREET) - EXIT 25 IN ASHEVILLE TO US 25 IN ASHEVILLE TO US 25	5/21/2021		5/21/2021	Raleigh Letting (LET)		5/21/2024	BEVERLY G. ROBINSON
R-5837	13	MADISON	US 25, FROM US 25/70 BUSINESS (NORTH MAIN STREET) TO SR 1143 (BUSH CREEK ROAD). WIDEN TO MULTI-LANES.	6/18/2021		6/18/2021	Division Design Raleigh Let (DD	6/20/2023	6/18/2024	BRENDAN MERITHEW
U-6046	13	BUNCOMBE	NC 81 (SWANNANOVA RIVER ROAD) FROM US 70(TUNNEL ROAD)TO US 74 (SOUTH TUNNEL ROAD) UPGRADE ROADWAY	6/16/2022		6/16/2022	Division Design Raleigh Let (DDRL)		6/18/2024	BRENDAN MERITHEW

Project ID	Div	County	Description	R/W Plans Complete	P R/W Date	R/W Acq Begins	Let Type	P Let Date	Let Date	Project Manager
EB-5919	13	BUNCOMBE	US 25 MCDOWELL ST. & CHOCTAW ST. CONSTRUCT PEDESTRIAN IMPROVEMENTS ALONG MCDOWELL STREET AND CHOCTAW STREET. PEDESTRIANIMPROVEMENTS TO INCLUDE SIDEWALK GAP CLOSURE, ADA UPGRADES AND CROSSING IMPROVEMENTS ALONG MCDOWELL STREET FROM PHIFER/SOUTHSIDE AVE TO CHOCTAW STREET AND UPGRADE TO S.	6/30/2022		6/30/2022	NON - DOT LET (LAP)		6/30/2024	BRENDAN MERITHEW
U-4739	13	BUNCOMBE	SR 3556(AMBOY ROAD-MEADOW ROAD) FROM I-240 TO NC 81 / SR 3214 (BILTMORE AVENUE) WIDEN TO MULTI-LANES WITH NEW BRIDGE OVER THE FRENCH BROAD RIVER.	1/21/2022		1/21/2022	Raleigh Letting (LET)		1/21/2025	BEVERLY G. ROBINSON
I-2513C	13	BUNCOMBE	ASHEVILLE - NEW ROUTE I-26/I-40/I-240 INTERCHANGE.		6/16/2020	6/17/2025	Design Build Let (DBL)	6/16/2020	6/17/2025	BEVERLY G. ROBINSON
U-5972	13	BUNCOMBE	NC 63 (NEW LEICESTER HWY)NC 63 (NEW LEICESTER HIGHWAY) FRM NC 63 (NEW LEICESTER HIGHWAY), US 19/23 (PATTON AVENUE) TO NEWFOUND ROAD CONSTRUCT ACCESS MANAGEMENT IMPROVEMENTS.	6/17/2022		6/17/2022	Division Design Raleigh Let (DD	6/18/2024	6/17/2025	BRENDAN MERITHEW
U-6047	13	BUNCOMBE	NC 112 (SARDIS ROAD/SANDHILL ROAD)FROM NC 191 (BREVARD ROAD) TO US 19/23 (SMOKEY PARK HIGHWAY) WIDEN ROADWAY	6/17/2022		6/17/2022	Division Design Raleigh Let (DDRL)		6/17/2025	BRENDAN MERITHEW
B-5953	13	BUNCOMBE	SR 1002 (OLD LEICESTER HWY) REPLACE BRIDGE 649 OVER FRENCHBROAD RIVER AND SOUTHERN RAILROAD.	1/17/2025		1/17/2025	Raleigh Letting (LET)		1/20/2026	KEVIN FISCHER
EB-5965	13	BUNCOMBE	SR 1263 (DEAVERVIEW ROAD) FROM US 19/23/74A (PATTON AVENUE)TO WESTMORE DRIVE	8/19/2025		8/19/2025	NON - DOT LET (LAP)		8/19/2026	BRENDAN MERITHEW
U-6163	13	BUNCOMBE	SR 3116 (MILLS GAP ROAD) AT SR 3136 (CANE CREEK ROAD) INTERSECTION. REALIGN INTERSECTION AND ADD LEFT TURN LANES.	6/20/2024		10/18/2024	Division POC Let (DPOC)		8/19/2026	BRENDAN MERITHEW
U-6162	13	BUNCOMBE	SR 1332 (NORTH LOUISIANA AVENUE) BUNCOMBE COUNTY FROM US 19/23 (PATTON AVENUE) TO SR 1338 (EMMA ROAD). MODERNIZE ROADWAY.	6/20/2024		10/18/2024	Division Design Raleigh Let (DDRL)		9/15/2026	BRENDAN MERITHEW